

Full Implementation of Streamlyne Proposal Development System – 8/1/23 GoldSheet - Streamlyne Cutover Calendar

Important Dates

GoldSheet, Cardinal Sheet and Cayuse Retirement Dates:

1. **7/5/23 – Start date of firm 8 working day GoldSheet deadline ahead of sponsor deadline. GoldSheets arriving in OSPA 7 or less working days before sponsor deadline will need AVPR approval to proceed.** (e.g. A proposal with a 7/17/23 sponsor deadline would need to be in OSPA by 7/5/23 to meet the 8 working day deadline.)
2. 7/28/23 - Last day a GoldSheet can be initiated in the GoldSheet system.
3. **7/28/23 – Last day a GoldSheet can be routed for approvals in the GoldSheet system.**
4. **7/28/23 – Deadline date for a GoldSheet in the GoldSheet system to be fully routed (approved by all ISU parties except OSPA) and in the OSPA work queue.**
5. **8/9/23 – Last day a Grants.gov proposal can be submitted using Cayuse. The above GoldSheet deadline dates would also need to be followed for a Cayuse submission. Proposals with a Sponsor deadline date of 8/10/23 or after must be submitted using Streamlyne.**
6. 8/9/23 – Deadline date for OSPA approval of all GoldSheets in the GoldSheet system.
7. 8/15/23 – Deadline date for OSPA completion of all KC IP edits for GoldSheets.

Note: Above dates for GoldSheets also apply to Cardinal Sheets.

Streamlyne Proposal Development (PD) Pilot and Go-Live Dates for Campus Go-Live (8/1/23)

1. 5/15/23 - Streamlyne PD Pilot Go-Live date.
2. 7/5/23 – All Streamlyne campus users may initiate Proposals in Streamlyne PD.
3. **7/5/23 - Start date of firm 8 working day Streamlyne Initial Review submission deadline and 4 working day Streamlyne Workflow Routing deadline.**
4. 8/1/23 - All ISU proposals must be initiated and entered into Streamlyne PD.

Combined Dates:

1. 5/15/23 - Streamlyne PD Pilot Go-Live date.
2. 7/5/23 – All Streamlyne campus users may initiate Proposals in Streamlyne PD.
3. **7/5/23 - Start date of firm 8 working day Streamlyne Initial Review submission deadline and 4 working day Streamlyne Workflow Routing deadline.**
4. **7/5/23 – Start date of firm 8 working day GoldSheet deadline ahead of sponsor deadline. GoldSheets arriving in OSPA 7 or less working days before sponsor deadline will need AVPR approval to proceed.**
5. 7/28/23 - Last day a GoldSheet can be initiated in the GoldSheet system.
6. **7/28/23 – Last day a GoldSheet can be routed for approvals in the GoldSheet system.**
7. **7/28/23 – Deadline date for a GoldSheet in the GoldSheet system to be fully routed (approved by all ISU parties except OSPA) and in the OSPA work queue.**
8. 8/1/23 - All ISU proposals must be initiated and entered into Streamlyne PD.
8. **8/9/23 – Last day a Grants.gov proposal can be submitted using Cayuse. The above GoldSheet dates would also need to be followed for a Cayuse submission. Proposals with a Sponsor deadline date of 8/10/23 or after must be submitted using Streamlyne.**
9. 8/9/23 – Deadline date for OSPA approval of all GoldSheets in the GoldSheet system.
10. 8/15/23 – Deadline date for OSPA completion of all KC IP edits for GoldSheets.

Email streamlyne@iastate.edu if you need assistance in determining if the GoldSheet system or Streamlyne PD should be used for proposals with July and August deadlines.

RM 6-15-23